



---

## REQUEST FOR INFORMATION FORM

<b>RFI #</b>	<u>002</u>	<b>Date</b>	<u>February 24, 2021</u>
<b>Project</b>	<u>Lane County Courthouse</u>		
<b>To</b>	<u>Elevator Consulting Services, Inc.</u>	<b>Company</b>	<u>Centric Elevator</u>
<b>Attention</b>	<u>Bill Greenland</u>	<b>Contact</b>	<u>William Mercer</u>
<b>Phone</b>	<u>(503) 933-0038</u>	<b>Phone</b>	<u>503-234-0561</u>
<b>Email</b>	<u><a href="mailto:billg@elevatoradvice.com">billg@elevatoradvice.com</a></u>	<b>Email</b>	<u>wmerc@centricelevator.com</u>

### Elevator Contractor Question or Concern

**Subject** Damages

**Question** 1. Request specific damage daily amounts for delays in schedule, material attainment, etc.  
Are there any consequential damages?

**Suggestion** None

**ECS Response** All damages for delays in schedule shall be governed by the language in Exhibit B found in the Bid Documents including, but not limited to, Section 6(A), and Article 15 of modified AIA A201 General Conditions of the Contract for Construction, and shall be limited to actual damages.

---

**Signature**

3/4/2021  
**Date**