

PASOULL

IN THE BOARD OF COMMISSIONERS OF LANE COUNTY
STATE OF OREGON

ORDER NO.

06-1-4-7

(IN THE MATTER OF AUTHORIZING
(THE COUNTY ADMINISTRATOR TO
(EXECUTE CONSTRUCTION CHANGE
(ORDERS ASSOCIATED WITH THE
(STAGECOACH ROAD IMPROVEMENT
(PROJECT IN THE NOT-TO-EXCEED
(AMOUNTS OF \$165,000 FOR CHANGE
(ORDER #3 AND \$240,000 FOR CHANGE
(ORDER #4

WHEREAS, the Board of Commissioners approved the Stagecoach Road improvement project through adoption of the FY 04/05 through FY 08/09 Capital Improvement Program; and

WHEREAS, due to the instability of the slopes associated with the project during construction, additional force account and general excavation work was required for the protection and safety of the Contractor's and the County's personnel, as well as for the general public; and

WHEREAS, the Contractor was authorized to perform and complete the work described within Change Orders #3 and #4 for the project, and the entire project was substantially completed on October 18th, 2005; **NOW THEREFORE BE IT**

ORDERED, that the County Administrator is authorized to execute Change Order #3 in the not-to-exceed amount of \$165,000 and Change Order #4 in the not-to-exceed amount of \$240,000 for the Stagecoach Road improvement project.

DATED this 4th day of January, 2006.



~~Anna Morrison~~, Chair
Lane County Board of Commissioners

APPROVED AS TO FORM

Date 12-27-05 Lane County



OFFICE OF LEGAL COUNSEL